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William Geiger

Remedial Project Manager (3HS21)
U.S. EPA Region I11

1650 Arch Street

Philadelphia, Pennsylvania 19103-2029

METAL BANK COTTMAN AVENUE NPL SITE
BI-MONTHLY REPORT DUE SEPTEMBER 12, 2016
REPORTING PERIOD: JULY 1 THROUGH AUGUST 31, 2016

Dear Mr. Geiger:

On behalf of the Cottman Avenue PRP Group, Environ Corporation as the
Supervising Contractor is submitting to USEPA the attached bi-monthly progress
report.

Please contact me (617.946.6115) if you need additional information regarding this
submission.

Yours sincerely

Joseph Vitale, PE, LSP

Principal Consultant
D +1 617 946 6115

M +1 617 721 2766
jvitale@environcorp.com
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Date September 13, 2016

Ramboll Environ

20 Custom House Street
Suite 800

Boston, MA 02110

USA

T +1617 946 6100
F +1 617 946 3229
www.ramboll-environ.com

Ref Bi-monthly Report July
August 2016



Project Name: Metal Bank NPL Site For the Months: July/August 2016

Project Location: Philadelphia, PA Report Number:115 | Dated: September 13, 2016
. ________________________________________________________________________________________ _____________________________|

Name: Joseph P. Vitale (Ramboll Environ) Title: Project Director

Telephone No.: (617) 946-6115 Telefax No.: (617) 946-3229

Reporting Period: July 1 through August 31, 2016

(a) Describe the actions, including submittal of work plans and other deliverables, which
have been taken toward achieving compliance with the Consent Decree during the
previous two months:

Actions or Deliverables Dates Performed or Submitted
Daily Construction Report of the Sheet Pile Repairs | July 1 through July 13, 2016
Pre-Final Inspection July 6, 2016
Final Inspection July 13, 2016
Contractor Demobilization July 15, 2016
Engineer’s Certification Report August 26, 2016

. __________________________________________________________________________________________________________|
(b) List summaries of inspections, sampling, testing, and other data received or generated

in the previous two months, and when possible, attach the documentation to this report:

Submittals Dates Performed Attached/Separate Cover
Daily Construction Report of the | July 1 thru July 13 Provided via email

Sheet Pile Repair with

Attachments

Engineer’s Certification Report | August 26, 2016 Provided via email

|
(c) Describe all actions, including, but not limited to, data collection and implementation of

work plans, which are scheduled for the next two months and provide other
information relating to the progress of work:

The current 2-month look-ahead schedule for LTM and O&M is as follows:

LTM Activities Start Date Anticipated
Completion Date
Vegetation Survey September 22, 2016 September 22, 2016

Sediment Sampler Deployment | Week of October 10" 2016 | Week of October 10" 2016
Groundwater Sampling, Site Week of October 10 2016 | Week of October 10" 2016
Inspection, LNAPL Monitoring

Survey of Sheet Pile Wall October 17 2016 October 17, 2016
Sediment Passive Sampler Week of November 14" Week of November 14th
Retrieval 2016 2016
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(d) Include information that may affect the future schedule for implementation of the
Work, and a description of efforts made to mitigate those delays or anticipated delays:

e None

(e) Include any modifications to the work plans or other schedules that the Utility PRP
Group has proposed to EPA or that have been approved by EPA:
e None

() Describe all activities undertaken in support of the Community Relations Plan
during the previous month and those to be undertaken in the next month:
e None
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